

Handyman Scope of Work — 7540 W 92nd Ave Crown Point

Room-by-room handyman task summary with estimated minutes and associated FastField handyman photos.

Foyer — 13 ft ceiling

105 min (~1.75 hrs)

Install (2) light fixtures (30 min + 75 min)



Kitchen — 8 ft ceiling

60 min (~1.00 hrs)


Install (2) low-profile 6" surface-mount LED lights (30 min each)



Dining Room — 10 ft ceiling

45 min (~0.75 hrs)



Install (1) chandelier/light fixture (45 min)



1st Floor Hallway — 8 ft ceiling

90 min (~1.50 hrs)


Install (2) light fixtures



Bedroom 1 — 8 ft ceiling

90 min (~1.50 hrs)

Install (1) ceiling fan



Main Bedroom — 8 ft ceiling

45 min (~0.75 hrs)



Install ~10 wall plates

(No handyman-specific photos found for this section.)

Main Bathroom — 8 ft ceiling

210 min (~3.50 hrs)

Replace (2) faucets; install (2) 6" surface-mount LEDs; replace (1) shower light fixture; replace (1) main bath door knob




Bathroom 1 — 8 ft ceiling**60 min** (~1.00 hrs)




Replace faucet; replace panel mirror; replace strip light with vanity fixture; replace shower light with flush-mount style fixture (standard J-box)

**Bedroom 3 — 8 ft ceiling****90 min** (~1.50 hrs)

Install door casing on (1) standard opening (interior casing)

**Bedroom 4 (Area 1) — 8 ft ceiling****134 min** (~2.23 hrs)

Install new baseboards around perimeter; install door casing on (1) standard opening (interior casing)



Basement Hallway — 8 ft ceiling

120 min (~2.00 hrs)

Replace (2) water-damaged doorways with prefab door kits



Bedroom 5 — 8 ft ceiling

194 min (~3.23 hrs)

Install new baseboards around perimeter; install door casing on (2) standard openings (interior casing)



Bedroom 4 (Area 2) — 8 ft ceiling

178 min (~2.97 hrs)

Install new baseboards around perimeter; install door casing on (1) standard opening (both sides: interior + exterior casing)


(No handyman-specific photos found for this section.)

Virtual Walkthru (Room Photos)

Walk-through order by FastField room index. Photos below are the general room photos (not handyman-specific).


01 Foyer — 11.1×8.5 ft; H 13 ft

6 photo(s)




02 Stairwell — 16×4 ft; H 16 ft

3 photo(s)



03 Living Room — 17.6×15.5 ft; H 10 ft

5 photo(s)




04 Kitchen — 11.75×21.9 ft; H 8 ft

2 photo(s)




05 Dining Room — 14.65×19.69 ft; H 10 ft

3 photo(s)




06 1st Floor Hallway — 25×3 ft; H 8 ft

5 photo(s)



07 Bedroom 1 — 16.3×15.1 ft; H 8 ft

9 photo(s)




08 Bedroom 2 — 11.55×17.4 ft; H 8 ft

4 photo(s)




09 Main Bedroom — 14.9×18.3 ft; H 8 ft

6 photo(s)




10 Main Bathroom — 14.6×8 ft; H 8 ft

10 photo(s)




11 Laundry Room — 6.5×5.2 ft; H 1 ft

4 photo(s)




12 Bathroom 1 — 6.6×8.6 ft; H 8 ft

5 photo(s)




13 Basement Hallway — 28×9.8 ft; H 8 ft

5 photo(s)



14 Bedroom 3 — 10.4×9.9 ft; H 8 ft

4 photo(s)




16 Basement Hallway — 16.3×4 ft; H 8 ft

2 photo(s)




17 Basement Main Room — 15.55×29.7 ft; H 8 ft

6 photo(s)








18 Bedroom 5 — 12.8×14.8 ft; H 8 ft

5 photo(s)



19 Bathroom 2 — 7.4×11.8 ft; H 8 ft

8 photo(s)



20 Bedroom 4 — 10×13 ft; H 8 ft

1 photo(s)



Note: this is a planning document; final field conditions may vary.