

Handyman Scope of Work — 7540 W 92nd Ave Crown Point

Room-by-room task summary with estimated minutes and associated photos (room photos + handyman photos).

Quick totals (for planning)




- Light fixtures to install/swap: ~7 (kitchen uses 6" surface-mount LEDs)
- 6" surface-mount LEDs: **4** total (30 min each standard)
- Wall plates: ~10
- Baseboards (approx LF by room): total ~**264.4 LF**
- Prefab door kits: **2** (basement hallway doorways)
- Stick-down flooring install (THIS JOB ONLY): total ~**801 sf** across basement hallways + basement main room

Foyer — 13 ft ceiling • 11.1×8.5 ft


105 min (~1.75 hrs)

Install (2) light fixtures (30 min + 75 min)

Room photos



Handyman-task photos



Kitchen — 8 ft ceiling • 11.75×21.9 ft

60 min (~1.00 hrs)

Install (2) 6" surface-mount LED lights (30 min each)

Room photos



Handyman-task photos





Dining Room — 10 ft ceiling • 14.65x19.69 ft


45 min (~0.75 hrs)

Install (1) chandelier/light fixture (45 min)

Room photos



Handyman-task photos






1st Floor Hallway — 8 ft ceiling • 25×3 ft


90 min (~1.50 hrs)

Install (2) light fixtures

Room photos



Handyman-task photos





Bedroom 1 — 8 ft ceiling • 16.3×15.1 ft


90 min (~1.50 hrs)

Install (1) ceiling fan

Room photos



Handyman-task photos








Main Bedroom — 8 ft ceiling • 14.9×18.3 ft

45 min (~0.75 hrs)

Install ~10 wall plates

Room photos






Handyman-task photos

Main Bathroom — 8 ft ceiling • 14.6×8 ft



210 min (~3.50 hrs)

Replace (2) faucets; install (2) 6" surface-mount LEDs; replace (1) shower light; replace (1) main bath door knob

Room photos



Handyman-task photos




Bathroom 1 — 8 ft ceiling • 6.6×8.6 ft

60 min (~1.00 hrs)

Replace faucet; replace panel mirror; replace strip light with vanity fixture; replace shower light with flush-mount style fixture

Room photos



Handyman-task photos






Bedroom 3 — 8 ft ceiling • 10.4×9.9 ft


90 min (~1.50 hrs)

Install door casing on (1) standard opening (interior casing)

Room photos



Handyman-task photos





Bedroom 4 (Area 1) — 8 ft ceiling • 9.8×13.7 ft

134 min (~2.23 hrs)

Install new baseboards around perimeter; install door casing on (1) standard opening (interior casing)

Room photos

Handyman-task photos




Basement Hallway (Part 2) — 8 ft ceiling • 16.3×4 ft

120 min (~2.00 hrs)

Replace (2) water-damaged doorways with prefab door kits

Room photos



Handyman-task photos





Bedroom 5 — 8 ft ceiling • 12.8×14.8 ft




194 min (~3.23 hrs)

Install new baseboards around perimeter; install door casing on (2) standard openings (interior casing)

Room photos



Handyman-task photos




Bedroom 4 (Area 2) — 8 ft ceiling • 10×13 ft

178 min (~2.97 hrs)

Install new baseboards around perimeter; install door casing on (1) standard opening (both sides)

Room photos



Handyman-task photos

Handyman Add-On (THIS JOB ONLY): Stick-Down Floor Install




Added per Luke request for handyman verification. Includes both room photos and any handyman photos if present.

Basement Hallway (Part 1) — 28×9.8×8 ft • ~274 sf

(time TBD)

Install stick-down floor

Room photos




Handyman-task photos

Basement Hallway (Part 2) — 16.3×4×8 ft • ~65 sf

(time TBD)

Install stick-down floor

Room photos



Handyman-task photos




Basement Main Room — 15.55×29.7×8 ft • ~462 sf

(time TBD)

Install stick-down floor

Room photos



Handyman-task photos

Virtual Walkthru (Room Photos)

Walk-through order by FastField room index. Photos below are the general room photos.


01 Foyer — 11.1×8.5 ft; H 13 ft

6 photo(s)




02 Stairwell — 16×4 ft; H 16 ft

3 photo(s)



03 Living Room — 17.6×15.5 ft; H 10 ft

5 photo(s)




04 Kitchen — 11.75×21.9 ft; H 8 ft

2 photo(s)




05 Dining Room — 14.65×19.69 ft; H 10 ft

3 photo(s)




06 1st Floor Hallway — 25×3 ft; H 8 ft

5 photo(s)




07 Bedroom 1 — 16.3×15.1 ft; H 8 ft

9 photo(s)




08 Bedroom 2 — 11.55×17.4 ft; H 8 ft

4 photo(s)




09 Main Bedroom — 14.9×18.3 ft; H 8 ft

6 photo(s)




10 Main Bathroom — 14.6×8 ft; H 8 ft

10 photo(s)




11 Laundry Room — 6.5×5.2 ft; H 1 ft

4 photo(s)




12 Bathroom 1 — 6.6×8.6 ft; H 8 ft

5 photo(s)




13 Basement Hallway — 28×9.8 ft; H 8 ft

5 photo(s)



14 Bedroom 3 — 10.4×9.9 ft; H 8 ft

4 photo(s)




16 Basement Hallway — 16.3×4 ft; H 8 ft

2 photo(s)




17 Basement Main Room — 15.55×29.7 ft; H 8 ft

6 photo(s)





18 Bedroom 5 — 12.8×14.8 ft; H 8 ft

5 photo(s)



19 Bathroom 2 — 7.4×11.8 ft; H 8 ft

8 photo(s)



20 Bedroom 4 — 10×13 ft; H 8 ft

1 photo(s)

